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Time  :  [ 3 hours ] 
________________________________________________________________________ 
 
Instruction to candidates:- 
 
1.  This paper consists of SIX (6) questions.  Answer FOUR (4) questions only. 
 























1. (a) Explain why quality management in construction industry is so different from the 
quality management in manufacturing industry. 
( 5 marks) 
 
    (b) Name FIVE (5) elements of management and discuss each one of them in a 
construction management context. 
(10 marks) 
 
    (c) Name FIVE (5) obstacles which can influence project planning.        ( 5 marks) 
 
 
    (d) Explain one of the shortcoming of a bar chart (Gantt Chart) which can be 
overcome by utilising critical path method. 
( 5 marks) 
 
 
2. Draw the I-J network for the activity list.  Number all nodes.  Calculate the early 
start date (ESD), late start start date (LSD), early finish date (EFD), late finish 





Activity Duration Depends on 
A 6 - 
B 3 A 
C 4 A 
D 9 A 
E 12 - 
F 8 - 
G 3 B, D 
H 6 C, D 
I 4 C 
J 4 E 
K 3 E 
L 1 E 
M 6 G, H 
N 7 H 
O 4 N, I, J 
P 2 K, L 
 
 (25 marks) 
 
3. (a) Define the following terms in the context of safety in construction industry; 
  (i)   Safe 
(ii) Hazardous 
(iii) Accident 








3. (b) Discuss TWO (2) safety problem in construction industry.         ( 4 marks) 
 
 
    (c) Based on the following diagram, estimate the quantity of reinforcement bar 
required for the footing base and column base.  (Hint : three types of re-bar are 




4. (a) Discuss the various parties involving in the construction industries.       (15 marks) 
 
 
    (b) Explain the Turnkey and Conventional Contract based bill of quantities.  Explain 
also the difference between these two types of contacts. 
(10 marks) 
 
    (c) Discuss the content of a Tender Document.             ( 5 marks)  
 
 
    (d) Explain the role and responsibilities of the Suprintending Officer.          ( 5 marks) 
 
 
5. (a) What is meant by the term contract variation.  State reasons for the contract 
variation and method of estimating the variation. 
( 7 marks) 
 
    (b) Explain FIVE (5) factors that can be considered for granting extension of time to 
the contractor.  
( 5 marks) 
 






































A, B, C, D 
A, D, E 
B, C, F, G 
B, C, F, G, H 









5. (d) Based on the above precedence diagram; 
 
(i) state changes to the schedule, when activities is delayed by 4 days. 
( 4 marks) 
 
(ii) Based on question (i), state what changes to the schedule is required for 
the project to be completed as originally scheduled. 
( 3 marks) 
 
 
6. (a) Explain the various types of delay in a project.          ( 6 marks) 
 
 
    (b) What is meant by time cost optimisation.           ( 4 marks) 
 
 
    (c) The precedence diagram of a construction project is shown in Figure 1 and the list 




























A 5 300 3 600 150 















19        15 
C 14 700 7 2100 200 
D 8 1600 4 3200 400 
E 15 1200 9 4800 600 
 
 (15 marks) 
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